
VT Health Care Innovation Project  

DRAFT Payment Models Work Group Work plan 

(Timing is Illustrative and Subject to Change) 
 

 

 
Objectives Supporting Activities Target Date Responsible 

Parties 
Status of 
Activity 

Measures of Success 

DECEMBER      

Review member roles and 
responsibilities 

 12/10/13 Co-Chairs Planned Reviewed 

Update on Predecessor WG Prepare historical overview and 
update 

12/10/13 Richard  Planned Reviewed 

Review WG Charter Draft Charter 12/10/13 Co-Chairs PREPARED Request Feedback 

Review WG Work Plan Draft Work plan 12/10/13 Kara PREPARED Request Feedback 

EOC - Conduct 101 101 Presentation to WG 12/10/13 Kara PREPARED Conduct 101 on EOC Programs 

EOC – Scope of Work Consultants Draft Scope of Work for Consultants 12/10/13 Kara PREPARED Request Feedback 

JANUARY      

Adopt WG Charter and WP Collect feedback and revise 1/6/14 Co-Chairs Ongoing WG and WP Adopted 

EOC – Discuss Objectives of EOC 
Project 

Draft Objectives 1/6/14 SIM STAFF Ongoing Feedback Requested on Objectives 

EOC – Discuss Universe of Episodes Draft List of Universe of Episodes 1/6/14 SIM STAFF Ongoing Feedback on List of Episodes 

EOC – Discuss Criteria for Choosing 
Episodes and Application of Criteria 

Draft List of Criteria; Discuss Process 
for Applying Criteria 

1/6/14 SIM STAFF Ongoing Feedback Requested on Criteria  

FEBUARY      

Update on other WGs Collect updates 2/3/14 SIM STAFF/PMs Ongoing   

EOC – Discuss Objectives of EOC 
Project 

Finalize Objectives 2/3/14 SIM STAFF Ongoing Objectives Defined 

EOC – Discuss Universe of Episodes Finalize List of Universe of Episodes 2/3/14 SIM STAFF Ongoing Universe of Episodes Defined 

EOC – Discuss Criteria for Choosing 
Episodes and Application of Criteria 

Finalize List of Criteria; Discuss 
Process for Applying Criteria 

2/3/14 SIM STAFF Ongoing Criteria and Method of Selection 
Defined 

Possible Speaker Arrange Speaker and Content 2/3/14 SIM STAFF TBD Speaker 

MARCH      

P4P – Conduct 101  101 Presentation to WG 3/3/14 SIM STAFF Ongoing Conduct 101 on P4P Programs 

P4P Update on Medicaid P4P; Gauge 
interest in P4P 

Ongoing internal Medicaid work 3/3/14 SIM STAFF Ongoing Straw Man v1 Medicaid P4P 

EOC – Outstanding Items from Feb  3/3/14    

Update on other WGs Collect updates 3/3/14 SIM STAFF/PMs Ongoing   

Possible Speaker Arrange Speaker and Content 3/3/14 SIM STAFF TBD Speaker 
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APRIL      

EOC – Review Evidence Prepare Overview of Evidence  4/7/14 CONSULTANTS PLANNED Matrix of Evidence 

EOC – Review National and State 
Program Specifics 

Prepare Overview of National and 
State Programs 

4/7/14 CONSULTANTS PLANNED Presentation of National and State 
Programs 

EOC – Review Vermont and National 
Data 

Review VT and National Data on: 

 Prevalence of Disease 

 Cost Variation 
Potential ROI 

4/7/14 CONSULTANTS PLANNED Presentation on VT and National Data 

MAY      

EOC – Choose EOCs against Criteria Prepare scoring matrix of EOCs 
against criteria 

5/12/14 CONSULTANTS TBD Adopt 3 EOCs 

EOC – Introduce Specification Guide Put together guide for adopting EOC 
specifications 
 
Need to designate appropriate folks 
to participate (coders, clinicians, etc) 

5/12/14 CONSULTANTS TBD Specification Guide 

EOC Learning Collaborative Design Prepare ideas on learning 
collaborative  

5/12/14 SIM STAFF TBD Learning Collaborative Design, 
Timeline and Consultant Needs 
Identified 

Update on other WGs Collect updates 5/12/14 SIM STAFF/PMs Ongoing   

Possible Speaker Arrange Speaker and Content 5/12/14 SIM STAFF TBD Speaker 

JUNE      

P4P- Feedback and Final 
Recommendations on Medicaid P4P 
Program 

Finalize P4P plan 6/2/14 SIM STAFF Ongoing Medicaid P4P Plan Recommendations 

EOC – Create EOC Specifications 
a. Trigger and Length 
b. Scope of Services 
c. Scope of Providers 
d. Payment Model Components 

1. Payment Allocation Model 
2. Design Penalties for Poor 

Straw Men 
 

6/2/14 CONSULTANTS Ongoing EOC Specification Recommendations 
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Performance 
3. Design of Outlier Policy 
4. Framework for Provider 

Participation in Year One 
Program and Assignment of 
Accountability 

5. Implementation Plan for 
Transition to Bundled 
Payment 

e.  Update Plan 

JULY      

ACO SSP – Year Two Standards Discuss Year 2 Recommendations for 
SSP Standard Revisions 

7/7/14 CONSULTANTS Ongoing Universe of Issues related to 
Standards Identified 

EOC – Create EOC Specifications 
a. Trigger and Length 
b. Scope of Services 
c. Scope of Providers 
d. Payment Model Components 

1. Payment Allocation Model 
2. Design Penalties for Poor 

Performance 
3. Design of Outlier Policy 
4. Framework for Provider 

Participation in Year One 
Program and Assignment of 
Accountability 

5. Implementation Plan for 
Transition to Bundled 
Payment 

e.  Update Plan 

Straw Men 
 

7/7/14 CONSULTANTS Ongoing EOC Specification Recommendations 

AUGUST      

ACO SSP – Year Two Standards Discuss Year 2 Recommendations for 
SSP Standard Revisions 

8/4/14 CONSULTANTS Ongoing Recommendations on Standard 
Revisions 
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EOC – Create EOC Specifications 
a. Trigger and Length 
b. Scope of Services 
c. Scope of Providers 
d. Payment Model Components 

1. Payment Allocation Model 
2. Design Penalties for Poor 

Performance 
3. Design of Outlier Policy 
4. Framework for Provider 

Participation in Year One 
Program and Assignment of 
Accountability 

5. Implementation Plan for 
Transition to Bundled 
Payment 

e.  Update Plan 

Straw Men 
 

8/4/14 CONSULTANTS Ongoing EOC Specification Recommendations 

SEPTEMBER      

ACO SSP – Year Two Standards Discuss Year 2 Recommendations for 
SSP Standard Revisions 

9/8/14 CONSULTANTS Ongoing Recommendations on Standard 
Revisions 

EOC – Create EOC Specifications 
a. Trigger and Length 
b. Scope of Services 
c. Scope of Providers 
d. Payment Model Components 

1. Payment Allocation Model 
2. Design Penalties for Poor 

Performance 
3. Design of Outlier Policy 
4. Framework for Provider 

Participation in Year One 
Program and Assignment of 
Accountability 

Straw Men 
 

9/8/14 CONSULTANTS Ongoing EOC Specification Recommendations 
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5. Implementation Plan for 
Transition to Bundled 
Payment 

e.  Update Plan 

 


